
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:09 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 526 Date: 12-Apr-2012 Thursday

Approved Date:

Shift Hours: 06:00 am 05:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 947

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Compaction Activities

ABF crews came to the site at 6:50 AM. Crews had to work on CCO # 247. They started at 7:00 AM.
Obra , Carlos , Jeffery , Mario , & Roger had to work on the former plates . Crews had to work on the North
main span . They started at the 50 meters location . Crews had to install the 12 former plates behind the
template former plates . They started at 7:10 AM. Crews were done at 7:50 AM.

After that , crews had to hook the 1st set of plates & pull it to the next location at 100 meters . They
started at 7:55 AM. The 1st set was in place at 8:15 AM. They started on the 2nd set of 3 plates at 8:25
AM. Crews were done at 9:00 AM. They started on the 3rd set of 4 at 9:25 AM. Crews were done at 10:00
AM. Crews had to install the former plates # 1& 12 on the site with no pulling procedures .

Then , crews had to relocate the winch pulley , bring materials to the new location at 150 meters ,
install the permanent set of 12 former plates at 100 meter location , & pull the 6mm. guide wires , & hook
the 1set of plate to the winch . They started at 10:25 AM. Crews were done at 12:00 PM.

The center former plates are short 0.1 meter . Crews can not hook the shackles on these plates .
Carlos & Mario had to get 4 new plates , drill holes & grind the edge . They started at 8:30 AM. Crews were
done at 9:15 AM. These plates will be used as template plates . They will not be placed between the
stands .

In the afternoon , crews had to pull the former plates to the 150 meters location . Following the same
procedures as on the previous sets . They started on the 1st set at 12:40 PM. Crews were done at 12:50
PM. They started on the 2nd set at 1:05 PM. Crews were done at 1:15 PM. They started on the 3rd set at
1:40 PM. Crews had to stop to adjust their hook ups for 15 minutes . Crews were done at 2:15 PM.

After that , crews had to prepare to work on the 4th location at 200 meters . They started on the 1st
set at 3:25 PM. Crews were done at 3:40 PM. They started on the 2nd set of plates at 3:50 PM. Crews
were done at 4:00 PM.

Then , They had to use the lower winch on the W line deck , set the winch pulley , release the tower
winch , & pull the 3rd set to the 200 meter location . Crews were done at 4:50 PM. They had to wrap up
their tools & equipments. Crews left at 5:10 PM.

( For CCO # 247 for all Employees 5 Regular Hours & 2 Hours of Over Time ) .
In the office I had to work on the reports for CCO # 247 . I started at 6:00 AM. I was done at 7:00 AM.
I had to sign 3 tentative agrements with the conctractor for CCO # 247 for Monday , Tuesday , &
Wednesday

Bid Item: 067 C-TPW-RST.06704-0120F4 Remove Storm System & Tramway

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 526 Date: 12-Apr-2012 Thursday

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


